FORM DPW.CIA 2105 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF  July, 2011
Bate: August 1, 2011
CONTRACTOR: ABHE & SVOBODA, INC.
ADDRESS: 91-161 OLAI STREET Contract No. 59774 [ 1
City, State ZIP: KAPOLEI, HI 96707 DAGS Job No. 12-10-0620
PROJECT TITLE: Aloha Stadium-Replace Metal Roof Deck and Transformers (Sections AA to EE, and A to K}
CONIRACT TR SUOMTTAL REGRTER (] COMMENCEMENT REGUIRENENTS
Basic Contract Amount $ 11,221,110.00  |ouE MoNTHLY;
N A—
MONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS o — (o PROJECT NAME & LOGATION
Total $ 57,665.00 (Y] AL sienaTURES
Adjusted Contract Amount 3 11,278,775.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Compieted to Date 100.00% $ 11,221,110.00 10000% $  57,665.00 $ 11,278,775.00
Retained REDUCED{ ] $  280,528.00 $ 1,443.00 $ 281,971.00
Amount Subject to Payment $ 10,840,582.00 $ 56,222.00 $ 10,996,804.00
Payments to Date $ 10,617,863.00 $  50,456.00 $ 10,668,319.00
Payments Now Due $  322,719.00 $ 5,766.00 $ 328,485.00
Payment No. 6

Remarks:

4. Computed and Chocked by:

/,%_ G 11 201

3. Bocommended: ijcg! Inspector or
5 Z el 3

f’§

Data:

2. | ceriify that the above bill is carrect, just, that payment has net been
recejved, and all payroll affidavits have heen submilled, are curren, or proper
deductive exclusions have been made to this request and at least 80% of our
workforee resides in Hawaii

ABHE & SVOBODA, INC.

Dale:

Name of Contractor

//&//UL/L -1~1\

e b
tor cedifies that change orders hava been issued and the work performed.

T .‘*jfdaégﬁg; AUG 12 201

Data:

State Public Works Adminlstratar Dalto:

By signatura  Titfe: Date

AreqMaaaaar



BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

For the Month of: July, 2011

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

DPW-CIA 7/06

CONTRACTOR: ABHE & SVOBODA, INC. Contract No.: 59774
PROJECT TITLE: Aloha Stadium-Replace Metal Roof Deck and Transformu DAGS Job No.: 12-10-0620
[
0 CONTRACT|
9 LICENSE BASIC CONTRACT| COMPL.TO %} RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT DATE| CMPL % RETAINED
ABHE & SVOBODA, INC.  |General Contractor ABC-13904 $10,035,036 $10,035,036] 100.00% 5% $250,876|A

SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL.TO %{ RETN AMOUNT)
SUBCONTRACTOR TRADE NO. AMOUNT Ml CMPL| % RETAINED
PAC Electric Co., Inc. Electrical £-16829 $886,600 $896,000]| 100.00% 5% $22,400
Elite Mechanical Sheet Metal C-25124 $290,074 $290,074] 100.00% 5% $7,252
#DIVIOI 10% 80
#DIVIO! 10% 30
#DIvia 10% 50
#DIV/O! 10% S0
#DIVIO! 10% 50
#DIVIY 10% 50
#DIVID! 10% 50
#DIVIO! 10% S0
#DIViO! 10% $0
#DIVio! 10% 50
#DIVIC! 10% 30
#DIVIO! 10% $0
#DIVIQ! 10% 50
F#OIVID! 10% $0
#DIV/OF 10% 30
F#DIV/O! 10% $0
Total Retained from Subs $20.652|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $280,528]

| certify that the above retentions are correct for this request.

ABHE & SVOBODA, INC.

Name of Contractor

//&/M

£-1 - 20\

By Signature

NOTE:

Columnar tofals shall be equal in dollar value to that on
the Monthly Estimate Sheet

Date

Checked/Verified by:

s)as

Initial - Peoject Inspector or Engineer



DPW-CIA 7/06

CHANGE CRDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAI
Depariment of Accounting and General Services
Division of Public Works

For the Month of: July, 2011

CONTRACTOR: ABHE & SVOBODA, INC. Contract No.: 58774

PROJECT TITLE: Aloha Stadium-Replace Metal Roof Deck and Transfon DAGS Job No.: 12-10-0620
a CHANGE
% ORDER
Q LICENSE. CHANGE ORDER| COMPL.| %| RETN AMOUNT
O |IPRIME CONTRACTOR {TRADE NO. AMOUNT| TO DATE| CMPL %) RETAINED

ABHE & SVOBODA, INC. _ |General Contractor ABC-23456 $8,304 $8,304] 100.00% 5% $208|A

CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB COMPL. %) RETN AMOUNT
SUBCONTRACTCOR TRADE NQ. AMOUNT| TO DATE| CMPL %) RETAINED
PAC Electric Co., Inc. ELECTRICAL C-16820 349,361 $49,361] 100.00% 5% $1,235
ELITE MECHANICAL SHEET METAL C-25124 $0 30| #DIV/O! 5% 50
#DIVIoL 5% 30
#DIV/0 5% $0
#DIv/0! 5% $0
#OIVI0I 5% 50
#DIV/0 5% $0
#DIV/O! 5% $0
#Dviol 5% 50
#DIVIO! 5% 30
#DIVIO! 5% $0
#DIV/D 5% $0
#DIV/O 5% S0
#DIV/O 5% 30
#DIviol 5% $0
#DIVI0Y 5% 50
#DIVION 5% 30
#DIV/0! 5% $0
Total Retained from Subs $1,235:B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $1,443

| certify that the above retentions are correct for this request.

‘ Checked/Verified by:
Abhe & Svoboda, Inc. J—
Name of Gontractor 0(2 -
M M g l . l I Initial - Project Inspector or Engineer
By Signature Date
NQTE:

Columnar fotals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

PAYMENT NO.: &

BILLING MONTH: July-11

STATE OF HAWAII

DIVISION OF PUBLIC WORKS

Monthly Payment Slip

PROJECT TITLE: ALOHA STADIUM - REPLACE METAL ROOF DECK &

TRANSFORMERS (SEC AA TO EE, & A TO K)

DAGS JOB NO.: 1 2-10-0620 CONTRACT NO.: 59774

CONTRACTOR: ABHE & SVOBODA, INC.

VENDOR CODE: 20339100

Original Contract Payment Suffix: 1
Suffix Fund Symbo! Amount Earned Retai Amount Due
01 B10-429M $322,719.00 $0.00 $322,719.00
Totals: $322,719.00 $322,719.00
Change Order Payment Suffix: 2
Suffix Fund Symbaol Amount Earned Retainage Amount Due
02 B10-429M $5,766.00 $0.00 $5,766.00
Totals: $5,766.00 $5,766.00
Grand Total: $328,485.00 $328,485.00
W@ AUG 17 20m
Verified By DATE

Vendor Code 20339100

Cost Code 3A1

Voucher No.

{This Section for Administrative Services Office Use Only)

OBIASNAT

Verified By ‘

Blaaln




